

- 6 Decision: Request for Construction Approval and Phase II Authorization for Projects on all PPL's (Podany) 10:20 a.m. to 11:20 p.m.** The Task Force will consider requests for construction approval and Phase II approval for projects on all PPL's. The Technical Committee reviewed and took public comment on December 7, 2005 on the sixteen projects shown in the table, and recommends approval of three projects to the Task Force within available FY06 funding (see table). With approval of these three projects, it is estimated that approximately \$4.7 million in funding may still be available for additional funding approvals in FY06 such as PPL 15 Phase I approvals. The Task Force will consider the Technical Committee's recommendation and make a final decision on construction authorization or funding approval for FY06.

The projects in the table below will be individually discussed by the sponsoring agency, the Task Force and the general public as shown below:

- Overview of projects (Monnerjahn).
- Task Force questions and comments on projects.
- Public comments on projects (Comments should be limited to 1-2 minutes).

| Recommended Approval by Technical Committee | Agency | Project No. | PPL | Project Name | Construction Start Date | Phase II Incr. I Funding Request | Phase II Total Cost | Acres Benefited Over 20 Years | Prioritization Score | 30% Design Review Date | 95% Design Review Date |
|---|--------|-------------|-----|--|-------------------------|----------------------------------|---------------------|-------------------------------|----------------------|------------------------|------------------------|
| | NRCS | BA-27c(3) | 9 | Barataria Basin Landbridge, Phase 3 - CU 7 | Jul-06 | \$15,742,430 | \$18,801,185 | 180 | 45.55 | 20-Aug-03 | 2 Sep 04 |
| | NMFS | AT-04 | 9 | Castille Pass Channel Sediment Delivery | Jun-06 | \$10,529,752 | \$17,811,369 | 577 | 64.50 | 20-Jan-04 | 13 Oct 05 |
| | FWS | BA-36 | 11 | Dedicated Dredging on Bara Basin LB | Aug-06 | \$31,000,584 | \$31,132,727 | 605 | 61 | 17-Dec-03 | 29 Jul 04 |
| | NMFS | BA-30 | 9 | East Grand Terre Island Restoration | May-06 | \$27,311,634 | \$28,914,508 | 335 | 60 | 26-May-05 | 30 Nov 05 |
| | COE | TV-11b | 9 | Freshwater Bayou Bank Stab-Belle Isle Canal-Lock | Apr-06 | \$14,204,558 | \$16,257,501 | 241 | 42.5 | 27-Jun-02 | 22 Jan 04 |
| | NRCS | TE-43 | 10 | GIWW Bank Restoration of Critical Areas in Terre | Aug-06 | \$25,336,578 | \$28,251,658 | 366 | 40.25 | 21-Jan-03 | 26 Aug 04 |
| | COE | ME-21 | 11 | Grand Lake Shoreline Protection | Aug-06 | \$14,198,931 | \$16,202,094 | 540 | 66.25 | 11-May-04 | 16 Aug 04 |
| | COE | PO-32 | 12 | Lake Borgne & MRGO Shoreline Prot - Total | Mar-06 | \$30,708,143 | \$37,809,365 | 266 | 43.05 | 11-Aug-04 | 29 Mar 05 |
| | COE | PO-32a | 12 | Lake Borgne & MRGO Shoreline Prot - Lake Borgne | Mar-06 | \$13,799,702 | \$16,434,334 | 93 | 44 | 11-Aug-04 | 29 Mar 05 |
| | COE | PO-32b | 12 | Lake Borgne & MRGO Shoreline Prot - MRGO | Mar-06 | \$16,898,695 | \$21,400,544 | 173 | 36.5 | 11-Aug-04 | 29 Mar 05 |
| X | EPA | PO-30 | 10 | Lake Borgne Shoreline Protection | Jun-06 | \$16,622,590 | \$17,044,540 | 165 | 41.5 | 18-Aug-05 | 29 Nov 05 |
| X | NMFS | BA-35 | 11 | Pass Chaland to Grand Bayou Pass | Apr-07 | \$26,904,301 | \$27,873,180 | 262 | 49.85 | 16-Sep-04 | 7 Nov 05 |
| | NMFS | ME-18 | 10 | Rockefeller Refuge Gulf Shoreline Test Sections | Jul-06 | \$7,625,145 | \$7,625,145 | NA | NA | 28-Sep-04 | 20 Sep 05 |
| | EPA | TE-47 | 11 | Ship Shoal: Whiskey West Flank Restoration | May-06 | \$38,909,247 | \$39,176,768 | 195 | 60 | 5-Oct-04 | 28 Sep 05 |
| | NRCS | TE-39 | 9 | South Lake DeCade - CU 1 | Aug-06 | \$2,243,910 | \$3,203,133 | 202 | 74.95 | 19-Jul-04 | 2 Sep 04 |
| X | FWS | TE-46 | 11 | West Lake Boudreaux | Aug-06 | \$14,654,600 | \$16,197,377 | 277 | 51.4 | 16-Jun-05 | 8 Nov 05 |