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8COE $6,067,786.00Sabine Refuge Marsh Creation, 
Cycles 4 and 5

331*01-Mar-2012FY2012 $0.00 $0.0020-Jan-1999

19-Jan-2011 A

A

18NRCS $359,321.00Cameron-Creole Freshwater 
Introduction

473*30-Apr-2012FY2012 $0.00 $0.0030-Aug-201521-Jan-2009

20-Jan-2010 A

A

20NRCS $784,864.00Coastwide Planting77901-Jun-2012FY2012 $953,161.00 $0.0001-Jun-201319-Jan-2011

19-Jan-2012 A

A

18NMFS $31,466,854.00Grand Liard Marsh and Ridge 
Restoration

37001-Sep-2012FY2012 $0.00 $0.0001-Jul-201321-Jan-2009

19-Jan-2012 A

A

$38,678,825.001,953 $953,161.00 $0.00 FY Total
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17NMFS $30,567,365.00Bayou Dupont Ridge Creation and 
Marsh Restoration

18601-Oct-2012FY2013 $30,005,572.00 $0.0001-Oct-201325-Oct-2007

19-Jan-2011 A

A

17FWS $25,029,372.00South Lake Lery Shoreline and 
Marsh Restoration

40901-Oct-2012FY2013 $0.00 $0.0031-Jan-201425-Oct-2007

19-Jan-2012 A

A

17NRCS $781,315.00Sediment Containment System for 
Marsh Creation Demonstration 
(DEMO)

001-Nov-2012FY2013 $781,316.00 $47,796.6001-Apr-201425-Oct-2007

25-Oct-2007 A

A

10NRCS $7,919,007.00GIWW Bank Restoration of Critical 
Areas in Terrebonne

6501-Dec-2012FY2013 $7,919,005.00 $54,452.0730-Oct-201310-Jan-2001

20-Jan-2010 A

A

3NRCS $1,538,981.00West Pointe a la Hache Outfall 
Management

64601-May-2013FY2013 $0.00 $0.0030-Aug-201301-Oct-1993

01-Sep-2012

A

11NRCS $2,700,000.00Grand Lake Shoreline Protection4501-May-2013FY2013 $0.00 $0.0030-Aug-201316-Jan-2002

15-Feb-2007 A

A

18NRCS $1,159,869.00Non-Rock Alternatives to Shoreline 
Protection Demo (DEMO)

027-May-2013FY2013 $0.00 $0.0024-Apr-201721-Jan-2009

21-Jan-2009 A

A

6FWS $12,493,289.00Lake Boudreaux  Freshwater 
Introduction

26601-Jun-2013FY2013 $3,803.06 $3,803.0601-Oct-201424-Apr-1997

28-Oct-2010 A

A

19FWS $0.00Lost Lake Marsh Creation and 
Hydrologic Restoration

74901-Aug-2013FY2013 $0.00 $0.0001-Mar-201420-Jan-2010

23-Jan-2013

A

15EPA $0.00Venice Ponds Marsh Creation and 
Crevasses

31801-Sep-2013FY2013 $0.00 $0.0001-Sep-201408-Feb-2006

23-Jan-2013

A
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16NRCS $0.00Alligator Bend Marsh Restoration 
and Shoreline Protection

19201-Sep-2013FY2013 $0.00 $0.0030-Aug-201418-Oct-2006

23-Jan-2013

A

19NRCS $0.00Freshwater Bayou Marsh Creation27901-Sep-2013FY2013 $0.00 $0.0030-Aug-201420-Jan-2010

23-Jan-2013

A

$82,189,198.003,155 $38,709,696.06 $106,051.73 FY Total
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19NMFS $0.00Chenier Ronquille Barrier Island 
Restoration

30801-Oct-2013FY2014 $0.00 $0.0001-Jul-201420-Jan-2010

23-Jan-2013

A

11FWS $0.00South Grand Chenier Hydrologic 
Restoration

35201-Dec-2013FY2014 $0.00 $0.0001-Dec-201416-Jan-2002 A

11EPA $0.00Ship Shoal:  Whiskey West Flank 
Restoration

19515-Jan-2014FY2014 $0.00 $0.0001-Oct-201416-Jan-2002

23-Jan-2013

A

11EPA $0.00River Reintroduction into Maurepas 
Swamp

543801-Feb-2014FY2014 $0.00 $0.0001-Feb-201707-Aug-2001

23-Jan-2013

A

10EPA $0.00Small Freshwater Diversion to the 
Northwestern Barataria Basin

94101-May-2014FY2014 $0.00 $0.0013-May-201510-Jan-2001

22-Jan-2014

A

17EPA $0.00Bohemia Mississippi River 
Reintroduction

63701-Jun-2014FY2014 $0.00 $0.0001-Jun-201525-Oct-2007

22-Jan-2014

A

13NRCS $0.00Bayou Sale Shoreline Protection32901-Sep-2014FY2014 $0.00 $0.0030-Aug-201528-Jan-2004

23-Jan-2013

A

14NRCS $0.00White Ditch Resurrection and 
Outfall Management

18901-Sep-2014FY2014 $0.00 $0.0030-Aug-201517-Feb-2005

22-Jan-2014

A

17NRCS $0.00West Pointe a la Hache Marsh 
Creation

20301-Sep-2014FY2014 $0.00 $0.0030-Aug-201525-Oct-2007

22-Jan-2014

A

18NRCS $0.00Central Terrebonne Freshwater 
Enhancement

45601-Sep-2014FY2014 $0.00 $0.0030-Aug-201521-Jan-2009

22-Jan-2014

A
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20NRCS $0.00Kelso Bayou Marsh Creation27401-Sep-2014FY2014 $0.00 $0.0030-Aug-201519-Jan-2011

22-Jan-2014

A

$0.009,322 $0.00 $0.00 FY Total
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18EPA $0.00Bertrandville Siphon161301-Jun-2015FY2015 $0.00 $0.0001-Jun-201621-Jan-2009

21-Jan-2015

A

16COE $0.00Southwest LA Gulf Shoreline 
Nourishment and Protection

88802-Jul-2015FY2015 $0.00 $0.0008-Jul-201618-Oct-2006

21-Jan-2015

A

19NRCS $0.00LaBranche East Marsh Creation71501-Sep-2015FY2015 $0.00 $0.0030-Aug-201620-Jan-2010

21-Jan-2015

A

$0.003,216 $0.00 $0.00 FY Total
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13COE $0.00Spanish Pass Diversion43301-Oct-2015FY2016 $0.00 $0.0001-Oct-201628-Jan-2004

21-Jan-2015

A

12COE $0.00Avoca Island Diversion and Land 
Building

14315-Oct-2015FY2016 $0.00 $0.0015-Jul-201616-Jan-2003

21-Jan-2015

A

$0.00576 $0.00 $0.00 FY Total
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