

COASTAL WETLANDS PLANNING, PROTECTION AND
 Project Status Summary Report - Total All Priority Lists

PROJEC	ACRE	***** ESTIMATES		%	Actu Obligatio Expenditur
		Baseline	Current		
SUMMARY Projects	Total All 94,75	\$356,157,61	\$389,538,61	109.	\$213,062,16 \$120,105,50
12 Project(s)					
3					
96 Cost Sharing Agreements Executed					
		Total Available Funds			
54 Construction Started		Federal Funds	\$368,631,582		
43 Construction Completed		Non/Federal Funds	\$56,671,833		
14 Project(s) Deferred/Deauthorized		Total Funds	\$425,303,415		