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Bayou Dupont Ridge Creation
and Marsh Restoration (BA-48)
Project Status

Restoration Strategy

Approved Date: 2007		
Project Area: 309 acres
Approved Funds: $36.3 M
Total Est. Cost: $37.0 M
Net Benefit After 20 Years: 186 acres
Status: Completed
Project Type: Marsh Creation
PPL #: 17

Location

This project is located within the Barataria Basin in Jefferson
and Plaquemines Parishes. The marsh creation area is located
along Bayou Dupont southeast of the waterbody known as
the Pen.

Problems
There is widespread historic and continued rapid land loss
within the project site and surrounding areas resulting from
subsidence, wind erosion, storms, and altered hydrology.
Land loss data provided by the U.S. Geological Survey
indicates that loss was occurring at a rate of 1.7% per year
prior to construction. The natural limits of Bayou Dupont
were difficult to determine in some areas because land loss
was causing the coalescence of the bayou with adjacent
water bodies. Natural tidal flow and drainage patterns that
once existed through the bayou were circumvented by the
increasing area of open water.

Project goals included: 1) creating and nourishing
approximately 390 acres of marsh through sediment pipeline
delivery from the Mississippi River; and 2) creating over two
miles of ridge (10.5 acres of ridge habitat) along a portion
of the southwestern shoreline of Bayou Dupont. Sediment
from the river was hydraulically pumped to the project site
to construct both the marsh and ridge features and additional
material was dredged from Bayou Dupont to cover the
ridge. The ridge is designed to mimic the configuration of
other natural ridges within the watershed, and includes a
constructed elevation conducive for the growth of native
vegetation such as live oak, hackberry, and yaupon. The
ridge is helping to redefine the limits of Bayou Dupont and
reestablish the natural bank that once flanked the bayou and
protected adjacent marshes.

Progress to Date
Construction began in the Fall of 2014 in conjunction with
the Mississippi River Long Distance Sediment Pipeline
Project (BA-43EB) and Bayou Dupont Sediment DeliveryMarsh Creation #3 (BA-164). Construction of the Bayou
Dupont (BA-48) portion was completed in fall of 2015.
This project is on Priority Project List 17.

For more information, please contact:
Federal Sponsor:
National Marine Fisheries Service
Baton Rouge, LA
(225) 778-7380

Vegetation covers much of the marsh creation features on BA-48. The
Long Distance Sediment Pipeline Corridor stretches past the project in the
background.

www.LaCoast.gov

Local Sponsor:
Coastal Protection and Restoration Authority
Baton Rouge, LA
(225) 342-4736

